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cc: N. Ceto, EPA
L. D. Crass, FHI
L. J. Cusack, Ecology
L. L. Fritz, FHI
R. Gay, CTUIR
R. Jim, YN
T. M. Martin, HAB

04-RCA-0037

Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

DEC 1 12 2003

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Wilson:

NOTIFICATION OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT
AND CONSENT ORDER (TRI-PARTY AGREEMENT) SETTLEMENT AND TENTATIVE
AGREEMENT INTERIM MILESTONE M-91-40, REQUIREMENT FOR DOE TO "INITIATE
RETRIEVAL AT ITS BURIAL GROUND 218-W-4C NO LATER THAN NOVEMBER 15,
2003"

This is to advise you that the subject Tri-Party Agreement requirement has been

completed. The requirement was met by initiating retrieval of Retrievably Stored Waste (RSW)

at burial ground 218-W-4C on October 17, 2003. If there are any questions concerning this

action, please contact me, or your staff may contact Hector Rodriguez, of my staff, concerning

Tri-Party Agreement issues on (509) 376-6421, or Gregg Nishimoto, TRU Project Office,

concerning technical issues on (509) 376-3831.

Sincerely,

od44-zo-t--

Joel Hebdon, Director
Regulatory Compliance and Analysis Division

D. E. McKenney, DFSH
K. Niles, Oregon Energy
R. E. Piippo; FHI
P. Sobotta,'HPT
R. F. Stanley, Ecology
Administrative Record _



Fluor Hanford
P.O. Box 1000
Richland, Washington 99352

FLUOR
NOV 19 2003

Mr. Keith A. Klein, Manager
U. S. Department of Energy
Richland Operations Office A7-50
Post Office Box 550
Richland, Washington 99352

Dear Mr. Klein

FH-0304162A R3
CONTRACT NO. DE-AC06-96111,13200

NOTIFICATION OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (TRI-PARTY AGREEMENT) SETTLEMENT AND TENTATIVE
AGREEMENT INTERIM MILESTONE M-91-40, REQUIREMENT 1, "DOE SHALL FIRST
INITIATE RETRIEVAL AT ITS BURIAL GROUND 218-W-4C NO LATER THAN
NOVEMBER 15,2003"

Reference:	 Letter, K. A. Klein, RL, to D. B. Van Leuven, FH, "Contract No. DE-AC06-
96RL13200 -Implementation of the Draft Tri-Party Agreement M-91 Change
Package," 0304162A, 03-AMCP-0018 dated October 21, 2003.

In response to the referenced Ietter, this letter serves as formal notification that Hanford Federal
Facility Agreement and Consent Order Settlement and Tentative Agreement Interim Milestone
M-91-40, Requirement 1, "DOE Shall First Initiate Retrieval at its Burial Ground 218-W-4C No Later
Than November 15, 2003" has been completed. Retrieval at burial ground 218-W-4C was initiated on
October 17, 2003.

Technical questions should be addressed to Doug Greenwell on 372-112' or Richard H. Gurske on
372-0761 contractual questions should be addressed to Michael S. Strickland on 372-8388.

Very truly yours,

Ronald G. Gallagher
President and
Chief Executive Officer
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